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ervision de las funciones de
custodia de la IANA

29 de Noviembre de 2015, Salén Rojo, Hotel
Crowne Plaza Tequendama, Bogota, Colombia.



Cronograma

Introduccion: Andres Piazza, LACNIC
Proximos pasos en la Transicion: Elise Gerich, ICANN
Propuesta de ICG a NTIA (perspectiva de la comunidad) - Esteban Lescano, CRISP
ICANN Accountability - Jorge Villa, CCWG
. Otros avances y preparacion de la comunidad de Numeros - Oscar Robles, LACNIC

Preguntas y Respuestas.
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Phase 2 Phase 3

NTIA Review Transfer of
& Evaluation Stewardship

Multistakeholder Cbmmunity
Delivers 4-5 Months
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IANA TRANSITION (phase 1) (version 0.1)

NTIA Review & Evaluation
(Only Numbers Related Proceses)

Se RIRs: Define Mechanisms
AFRINIC :3 for Regional Discussion.
L

T Bottom-up regional community proposals Multistakeholder Community Delivers
(15 november 2014)

() APNIC NRO: Define CRISP Charter

for SLA preparation and Review.

CRISP: Consolidates CRISP: Facilitates NRO: Publishes
lacnic (O] Numbers Community Public Discussion Review Committee
o Proposal on SLA Charter

/ ' RlPE January 15, 2015 1st Ver: May 1, 2015 June 22, 2015
NCC 2nd Ver: (expec) July

ICG Proposal
CCWG Accountability Proposal

¢ Numbers Community have no major issues related to ICANN Accountability for this Transition. NRO/RIRs: Produce 3rd Party

* Small issues: IPR, PTI
* ccWG process didn't provide any analysis on the NRO/RIRs. SCCOUNIEUNEY S ssestnont
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IANA TRANSITION (phase 2)

AFRINICS

() APNIC
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NTIA Review & Evaluation
(Only Numbers Related Proceses)

RIRs: Elect members
to Review Committee.

NRO:

Review Committee: . . .
Populated (15 members) gigo\::;efcir;gNS'QHEG

* Signed SLA contingent to expiration of NTIA/ICANN contract
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(version 0.2)




Parallel Processes

ICG Preparing CRISP proposal submitted CWG proposal submitted

Consolidated
Proposal

IETF/CRISP joint solution  Three-community solution
Resolve IPR
inconsistencies

1st draft 2nd draft  Finalised with ICANN

Draft charter published Charter finalised
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IANA Accountability
(Currently)

Numbering
Operations

accountability

IANA
Numbering
Operations
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Review Committee




Parallel Processes

ICG Preparing
Consolidated
Proposal

Resolve IPR
inconsistencies

CRISP proposal submitted CWG proposal submitted

IETF/CRISP joint sc

lution  Three-community solution

- —

1st draft 2l

Draft charter

nd draft  Finalised with ICANN

ublished  Charter finalised




Components of the Proposal <&

ICANN to continue as the IANA Numbering Services
Operator, with provisions for orderly transition to another
operator should such need arise

Replace role of NTIA with the RIRs: RIRs to establish an
SLA with the IANA Numbering Services Operator

Establish a community-based Review Committee to
review the performance of IANA Numbering Services and
provide advice to the RIRs

IPRs with the
community

Intellectual property rights (IPR) related to the IANA
services stay with the community




